
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

12:14 AM
Run date

Time

Reviewer: Jefferson, Paul 21-Oct-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Wilcox, Jason
Diary #: 597 Date: 15-May-2012 Tuesday

Approved Date:

Shift Hours: 06:30 am 05:00 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 980

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Overcast

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

General Comments

Overcast and cool

•Field visit to check on the material of the Hinge K Falsework placed yesterday afternoon on the YBITS
W-Line cantilever.
•Email review
•Discussion with Darryl Schram about the Hinge K soffit opening covers . The CCO 216 Matrix says that
this item will be paid for in a separate CCO.
•Finalized response to RFI 2791R01 Barrier Rail Sealing Gaskets.
•Reviewed W2 movement spreadsheet sent over by Mark MacDonald .
•Extra Work Bills
•Finalized response to RFI 2782R01 – Metric-Imperial steel size swap.
•Diary work
•Review Hinge K meeting minutes and material for the meeting tomorrow .
•Received TY Lin Response to Submittal 2618R02 – PP108-PP110 Suspender Bracket Modifications.

I accrued 2 hours of overtime working on Extra Work Bills and handling Change Order work.

Bid Item: 001 0-HKC-000.208CCO-208 Hinge K Coordination

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Equipment, Crane, 90 Ton Rough Terrain

3.00

2321

0.00

No

0.00 0.00 ACTUALLY 888 Crane

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MATTHEW COCHRANIronworker 3.00 0.00 0.00 3.00

JNM STANLEY DALIEIronworker 3.00 0.00 0.00 3.00

APP HENRY HERNANDEZIronworker 3.00 0.00 0.00 3.00

FOR AARON KENTIronworker 3.00 0.00 0.00 3.00

FOR SCOTT SMITHIronworker 3.00 0.00 0.00 3.00

Diary: Dispute

CCO # 216 001 0-HKC-000.208
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Wilcox, Jason Diary #: 597 Date: 15-May-2012 Tuesday

Day 2 of Falsework delivery

•Site visit to observe the offloading of the Hinge KW Falsework , second shipment.
•Delivered yesterday were 2 – Carrier Beams and 4 – Bearing Beams. Today delivered were 3 – Carrier 
Beams.
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